AbangCebu AI | Sprints 1–3

Jira delivery and assignment report • Snapshot: 16 October 2026 (Philippines time)

Project: Abang Cebu AI (SCRUM) • Board: SCRUM board #1 • 82 sprint issue entries across three sprints [1–3].

Executive summary

Sprint 1 (15 September–2 October planned) is closed, with all 27 listed issues currently Done. It concentrated on system and technical planning: account and repository setup, Supabase/PostGIS schema and access policy specifications, identity workflows and role definitions, UI wireframes, and test plans. Closing occurred on 1 October. [1]

Sprint 2 began 1 October and had a planned end of 15 October. Jira still labels it active: 17 of 20 issues are Done; landlord listing, admin moderation, and renter engagement flowchart tickets (SCRUM-125–127) remain IN DEVELOPMENT. Its work centered on authentication/module diagrams, test specifications, spatial-discovery flowcharts, and the functional specification. [2, 4]

Sprint 3 is marked future, with no Jira start or end date. All 35 tickets are READY and assigned to Hermar centillas; they describe intended infrastructure, database migrations, authentication, map/search UI, AI-assistant planning, and testing—not completed work. Sprint 2 carry-over is explicitly tracked in SCRUM-161. [3]

At-a-glance status

Sprint / Jira ID	Lifecycle	Current issue status	Dates (Jira)
1 / #4	Closed	27 Done / 27	15 Sep–2 Oct 2026; closed 1 Oct
2 / #70	Active	17 Done; 3 IN DEVELOPMENT / 20	1–15 Oct 2026; past planned end
3 / #72	Future	35 READY / 35	No start/end recorded

Status is a current Jira snapshot, not a historical burndown. A Done ticket is not independent proof of implementation, testing, or acceptance; READY and future do not imply execution. Issue titles are reproduced as Jira records; assignee means assigned owner, not independently verified author. [1–4]

Sprint 1: narrative and people

Foundation and requirements sprint. Planning established a Next.js/MapLibre direction and Git collaboration approach; database and Supabase design, RLS, personas and RBAC defined the intended data/security model. Identity workflow specifications and page wireframes fed later module work, while testing and load-strategy tickets laid out validation. All 27 current ticket states are Done, but this report does not claim those plans were executed in production. [1]

Assigned people

Jira assignee	Tickets
Angel Crushein Yaun	4
Dency Marie Bosque	3
Joan Marie Encallado Inting	3
Michelle Estoy	3
Edrich Bardilas	2
Hermar centillas	2
John Lloyd Ando	2
Neah Moneva	2
junrilldisoy90	2
Anne KC M. Casinay	1
Jenny Villamor	1
Karla Hiyas	1
Ryza Albiso	1

Complete issue register

Each key resolves at https://abangcebuai.atlassian.net/browse/<key>. Titles, owners and states were read from the Jira sprint-issues endpoint. [1–3]

Issue and task	Assignee	State
SCRUM-10 — Create AbangCebu System Flowcharts	Edrich Bardilas	Done
SCRUM-49 — Establish Git Branching & PR Collaboration Strategy	Hermar centillas	Done
SCRUM-6 — create AWS account for the team	Michelle Estoy	Done
SCRUM-55 — Draft Row Level Security (RLS) Policy Specifications	Michelle Estoy	Done
SCRUM-62 — Define Landlord Persona, Permissions & Capabilities	Michelle Estoy	Done
SCRUM-50 — Configure UI Framework & Styling Guidelines	Angel Crushein Yaun	Done
SCRUM-51 — Environment Variables & Secrets Governance Plan	Edrich Bardilas	Done
SCRUM-52 — Plan Supabase Project Structure & Extensions	Dency Marie Bosque	Done
SCRUM-53 — Design Initial Database ERD Diagram	Dency Marie Bosque	Done
SCRUM-54 — Define Users & Profiles Table Schema Specification	Dency Marie Bosque	Done
SCRUM-56 — Specify User Registration Workflow & Data Contract	John Lloyd Ando	Done
SCRUM-57 — Specify User Login & Session	John Lloyd Ando	Done

Token Lifecycle		
SCRUM-58 — Specify User Logout & Session Invalidation	junrilldisoy90	Done
SCRUM-60 — Document Authentication Error Handling & Edge Cases	junrilldisoy90	Done
SCRUM-48 — Plan Next.js 15 & MapLibre Project Foundation	Hermar centillas	Done
SCRUM-64 — Design Landing Page Wireframe / Mockup	Angel Crushein Yaun	Done
SCRUM-63 — Create Role-Based Access Control (RBAC) Matrix	Joan Marie Encallado Inting	Done
SCRUM-61 — Define Renter Persona, Permissions & Capabilities	Joan Marie Encallado Inting	Done
SCRUM-59 — Specify Password Reset & Recovery Workflow	Joan Marie Encallado Inting	Done
SCRUM-65 — Design Login Page Wireframe / Mockup	Neah Moneva	Done
SCRUM-66 — Design Registration Page Wireframe / Mockup	Angel Crushein Yaun	Done
SCRUM-67 — Design User Dashboard Wireframe / Mockup	Neah Moneva	Done
SCRUM-68 — Design Profile Page Wireframe / Mockup	Angel Crushein Yaun	Done
SCRUM-69 — Draft Authentication Test Plan & Test Scenarios	Jenny Villamor	Done
SCRUM-70 — Draft Role & Access Permission Verification Test Cases	Anne KC M. Casinay	Done
SCRUM-71 — Draft Protected Route & Middleware Test Scenarios	Karla Hiyas	Done
SCRUM-72 — Plan Authentication Baseline Latency & Load Strategy	Ryza Albiso	Done

Sprint 2: narrative and people

Detailed design and validation planning sprint. Auth sign-up/login/reset/logout and error-state diagrams were paired with test matrices. Map initialization, search, filter and drawer flows were drawn up. The functional specification was marked Done. Module 3–5 flowchart work remains IN DEVELOPMENT; local audit notes say draft packages were attached, not accepted, and visual/product/schema review remained open. [2, 4]

Assigned people

Jira assignee	Tickets
Hermar centillas	8
Jenny Villamor	2
Karla Hiyas	2
junrilldisoy90	2
Anne KC M. Casinay	1
Edrich Bardilas	1
Joan Marie Encallado Inting	1
John Lloyd Ando	1
Neah Moneva	1
Ryza Albiso	1

Complete issue register

Each key resolves at https://abangcebuai.atlassian.net/browse/<key>. Titles, owners and states were read from the Jira sprint-issues endpoint. [1–3]

Issue and task	Assignee	State
SCRUM-104 — Sign Up Module & Flowchart: Registration & PKCE Verification	John Lloyd Ando	Done
SCRUM-105 — Log In Module & Flowchart: Authentication & Session Token Lifecycle	Neah Moneva	Done
SCRUM-106 — Password Reset Module & Flowchart: Self-Service Recovery Workflow	Joan Marie Encallado Inting	Done
SCRUM-107 — Sign Out Module & Flowchart: Session Termination & Multi-Tab Sync	junrilldisoy90	Done
SCRUM-108 — Error Handling & Suspension Module & Flowchart: Failure Taxonomy & UX States	junrilldisoy90	Done
SCRUM-109 — Authentication Master Test Plan & Test Matrix	Jenny Villamor	Done
SCRUM-110 — Sign Up Module Test Plan & Registration Test Cases	Jenny Villamor	Done
SCRUM-111 — Log In Module Test Plan & Session Token Test Cases	Karla Hiyas	Done
SCRUM-112 — Password Reset & Sign Out Module Test Cases	Anne KC M. Casinay	Done
SCRUM-113 — Route Guards & Middleware Security Test Cases	Karla Hiyas	Done
SCRUM-114 — Authentication Baseline Latency & Load Strategy	Ryza Albiso	Done
SCRUM-116 — Landing Page Master Orchestration & Spatial Discovery Flowchart	Hermar centillas	Done
SCRUM-117 — Sub-Process 2.1: Map	Hermar centillas	Done

Initialization, Viewport & Geolocation Flowchart		
SCRUM-118 — Sub-Process 2.2: Spatial Search, Landmark Auto-Suggest & PostGIS Query Flowchart	Hermar centillas	Done
SCRUM-119 — Sub-Process 2.3: Multi-Criteria Filter Pills & URL State Sync Flowchart	Hermar centillas	Done
SCRUM-120 — Sub-Process 2.4: Bidirectional Pin Marker & 3-Snap Gesture Drawer Flowchart	Hermar centillas	Done
SCRUM-122 — FUNCTION SPECIFICATION DOCUMENT FOR ABANG CEBU	Edrich Bardilas	Done
SCRUM-125 — Module 3: Landlord Onboarding & Listing Management Flowcharts	Hermar centillas	IN DEVELOPMENT
SCRUM-126 — Module 4: Admin KYC Verification & Listing Moderation Flowcharts	Hermar centillas	IN DEVELOPMENT
SCRUM-127 — Module 5: Renter Favorites, Contact & Viewing Inquiry Flowcharts	Hermar centillas	IN DEVELOPMENT

Sprint 3: narrative and people

Prospective implementation and QA backlog, not delivery history. The 35 READY tickets encompass EC2/CI/IAM/monitoring, database and RLS migrations, auth and RBAC implementation, page/map/search development, AI assistant design, and staging/security/performance/system tests. All are assigned to one person in Jira; this is an assignment concentration, not evidence that one person will perform all work. [3]

Assigned people

Jira assignee	Tickets
Hermar centillas	35

Complete issue register

Each key resolves at https://abangcebuai.atlassian.net/browse/<key>. Titles, owners and states were read from the Jira sprint-issues endpoint. [1–3]

Issue and task	Assignee	State
SCRUM-134 — Provision AWS EC2 staging environment for Next.js app	Hermar centillas	READY
SCRUM-135 — Set up GitHub Actions CI pipeline (tsc, lint, build)	Hermar centillas	READY
SCRUM-136 — Automate deployment from main to EC2 staging	Hermar centillas	READY
SCRUM-137 — Define IAM least-privilege roles and policies for staging	Hermar centillas	READY
SCRUM-138 — IAM access review and security audit of staging	Hermar centillas	READY
SCRUM-139 — Set up monitoring, logging and uptime alerts for staging	Hermar centillas	READY
SCRUM-140 — Implement core listing tables migration	Hermar centillas	READY
SCRUM-141 — Implement engagement tables migration (inquiries, saved_listings, reviews, audit_logs)	Hermar centillas	READY
SCRUM-142 — Apply Row Level Security policies as migrations	Hermar centillas	READY
SCRUM-143 — Create PostGIS search functions (viewport bbox and landmark radius)	Hermar centillas	READY
SCRUM-144 — Seed Metro Cebu landmarks and sample listings	Hermar centillas	READY
SCRUM-145 — Configure Supabase Storage buckets and database backups	Hermar centillas	READY
SCRUM-146 — Complete Database Specification workbook (.xlsx)	Hermar centillas	READY
SCRUM-147 — Implement sign-up and email verification (PKCE)	Hermar centillas	READY
SCRUM-148 — Implement login, session refresh and Remember Me	Hermar centillas	READY
SCRUM-149 — Implement logout and multi-tab sign-out sync	Hermar centillas	READY
SCRUM-150 — Implement password reset and recovery	Hermar centillas	READY
SCRUM-151 — Implement RBAC middleware and route guards	Hermar centillas	READY
SCRUM-152 — Implement standard API error contract and auth error handling	Hermar centillas	READY
SCRUM-153 — Build shared UI component library (Tailwind v4 tokens)	Hermar centillas	READY
SCRUM-154 — Implement login, registration and password reset pages	Hermar centillas	READY

SCRUM-155 — Implement MapLibre map canvas with Metro Cebu viewport and Locate Me	Hermar centillas	READY
SCRUM-156 — Implement landing page, search bar and landmark auto-suggest	Hermar centillas	READY
SCRUM-157 — Implement filter pills, URL state sync and results drawer	Hermar centillas	READY
SCRUM-158 — Module 6: AI Rental Assistant Flowcharts and Specification	Hermar centillas	READY
SCRUM-159 — Define AI assistant API contract, prompt policy and evaluation set	Hermar centillas	READY
SCRUM-160 — Extend Function Specification Document with Modules 3 to 5	Hermar centillas	READY
SCRUM-161 — Review and close Sprint 2 carry-over (SCRUM-125, 126, 127)	Hermar centillas	READY
SCRUM-162 — Execute authentication test plan against staging	Hermar centillas	READY
SCRUM-163 — Execute RBAC and route guard tests	Hermar centillas	READY
SCRUM-164 — Browser, mobile and usability testing of auth pages and map UI	Hermar centillas	READY
SCRUM-165 — Write test plans for Modules 3, 4 and 5	Hermar centillas	READY
SCRUM-166 — Execute k6 load tests on staging (steady-state and burst)	Hermar centillas	READY
SCRUM-167 — System test plan and first end-to-end run (auth to map to listing)	Hermar centillas	READY
SCRUM-168 — Sprint 3 review, retrospective and reporting	Hermar centillas	READY

Cross-sprint interpretation and risks

- Continuity: Sprint 1 specified identity, data and access control; Sprint 2 expanded those into flowcharts and test plans; Sprint 3 proposes implementing and validating those foundations. This is a thematic reading of the issue titles, not a verified dependency graph. [1–3]
- Outstanding work: Sprint 2 is still active beyond its planned end, with SCRUM-125, 126 and 127 IN DEVELOPMENT. An audit dated 16 October records draft ZIP attachments but says acceptance and visual/product/schema QA remain open. The Sprint 3 carry-over ticket SCRUM-161 acknowledges those three. [2, 3, 4]
- Capacity: all 35 Sprint 3 issues are assigned to Hermar centillas. Before starting, revalidate estimates, ownership, capacity and the sequence of staging, migrations, auth, UI and testing. No velocity or actual effort was verified in this report. [3]
- Evidence boundary: This is a Jira issue/status/assignee snapshot plus a local audit note; it is not a review of each attachment, code commit, acceptance criterion, or historical status transition. “Done” is reported as Jira says, not certified delivery. [1–4]

Sources and method

[1] Jira SCRUM board #1, Sprint 1 #4, sprint metadata and all 27 sprint issues (retrieved 16 October 2026): https://abangcebuai.atlassian.net/jira/software/projects/SCRUM/boards/1

[2] Jira SCRUM board #1, Sprint 2 #70, sprint metadata and all 20 sprint issues (retrieved 16 October 2026): https://abangcebuai.atlassian.net/jira/software/projects/SCRUM/boards/1

[3] Jira SCRUM board #1, Sprint 3 #72, sprint metadata and all 35 sprint issues (retrieved 16 October 2026): https://abangcebuai.atlassian.net/jira/software/projects/SCRUM/boards/1

[4] Local project audit, “AbangCebu AI Sprint 2 Coverage and Sprint 3 Planning Report,” dated 16 October 2026: docs/specifications/sprint2-final-audit.md (internal working document; secondary evidence).

Individual issue source: https://abangcebuai.atlassian.net/browse/SCRUM-<number>. Counts reconciled to sprint endpoint totals (27 + 20 + 35 = 82); assignments and current statuses were counted from all entries.