SPRINT 1 → SPRINT 2 → SPRINT 3

What is Done? What is Next?

Abang Cebu AI • ticket-by-ticket Jira status • 16 October 2026

27 / 27

SPRINT 1 • DONE

17 / 20

SPRINT 2 • DONE

0 / 35

SPRINT 3 • DONE

Jira status is not independent proof of implementation or acceptance.

SPRINT 1 / CLOSED

27 of 27 tickets Done

15 Sep–2 Oct planned • completed 1 Oct 2026 • foundation, requirements, UX, test plans

All 27 Sprint 1 issue statuses are Done.

Scope: project setup; database and security design; authentication specifications; wireframes; test and performance planning.

SPRINT 1 / TICKETS 1

Sprint 1: tickets 1–10

27 / 27 Done • Jira sprint closed

SCRUM-10	Create AbangCebu System Flowcharts	DONE
SCRUM-50	Configure UI Framework & Styling Guidelines	DONE
SCRUM-49	Establish Git Branching & PR Collaboration Strategy	DONE
SCRUM-51	Environment Variables & Secrets Governance Plan	DONE
SCRUM-6	create AWS account for the team	DONE
SCRUM-52	Plan Supabase Project Structure & Extensions	DONE
SCRUM-55	Draft Row Level Security (RLS) Policy Specifications	DONE
SCRUM-53	Design Initial Database ERD Diagram	DONE
SCRUM-62	Define Landlord Persona, Permissions & Capabilities	DONE
SCRUM-54	Define Users & Profiles Table Schema Specification	DONE

SPRINT 1 / TICKETS 2

Sprint 1: tickets 11–20

27 / 27 Done • Jira sprint closed

SCRUM-56 DONE
Specify User Registration Workflow & Data Contract

SCRUM-57 DONE
Specify User Login & Session Token Lifecycle

SCRUM-58 DONE
Specify User Logout & Session Invalidation

SCRUM-60 DONE
Document Authentication Error Handling & Edge Cases

SCRUM-48 DONE
Plan Next.js 15 & MapLibre Project Foundation

SCRUM-64 DONE
Design Landing Page Wireframe / Mockup

SCRUM-63 DONE
Create Role-Based Access Control (RBAC) Matrix

SCRUM-61 DONE
Define Renter Persona, Permissions & Capabilities

SCRUM-59 DONE
Specify Password Reset & Recovery Workflow

SCRUM-65 DONE
Design Login Page Wireframe / Mockup

SPRINT 1 / TICKETS 3

Sprint 1: tickets 21–27

27 / 27 Done • Jira sprint closed

SCRUM-66 DONE
Design Registration Page Wireframe / Mockup

SCRUM-67 DONE
Design User Dashboard Wireframe / Mockup

SCRUM-68 DONE
Design Profile Page Wireframe / Mockup

SCRUM-69 DONE
Draft Authentication Test Plan & Test Scenarios

SCRUM-70 DONE
Draft Role & Access Permission Verification Test Cases

SCRUM-71 DONE
Draft Protected Route & Middleware Test Scenarios

SCRUM-72 DONE
Plan Authentication Baseline Latency & Load Strategy

SPRINT 2 / ACTIVE

17 Done · 3 In Development

1–15 Oct planned • Jira still marks the sprint active as of 16 Oct 2026

Done: authentication flows and test plans, spatial discovery flows, functional specification.

Not Done: SCRUM-125 landlord; SCRUM-126 admin KYC; SCRUM-127 renter engagement flowcharts.

SPRINT 2 / TICKETS 1

Sprint 2: tickets 1–10

17 Done • 3 In Development • Jira sprint active

SCRUM-104	DONE	Sign Up Module & Flowchart: Registration & PKCE Verification
SCRUM-105	DONE	Log In Module & Flowchart: Authentication & Session Token Lifecycle
SCRUM-106	DONE	Password Reset Module & Flowchart: Self-Service Recovery Workflow
SCRUM-107	DONE	Sign Out Module & Flowchart: Session Termination & Multi-Tab Sync
SCRUM-108	DONE	Error Handling & Suspension Module & Flowchart: Failure Taxonomy & UX States
SCRUM-109	DONE	Authentication Master Test Plan & Test Matrix
SCRUM-110	DONE	Sign Up Module Test Plan & Registration Test Cases
SCRUM-111	DONE	Log In Module Test Plan & Session Token Test Cases
SCRUM-112	DONE	Password Reset & Sign Out Module Test Cases
SCRUM-113	DONE	Route Guards & Middleware Security Test Cases

SPRINT 2 / TICKETS 2

Sprint 2: tickets 11–20

17 Done • 3 In Development • Jira sprint active

SCRUM-114 DONE
Authentication Baseline Latency & Load Strategy

SCRUM-116 DONE
Landing Page Master Orchestration & Spatial Discovery Flowchart

SCRUM-117 DONE
Sub-Process 2.1: Map Initialization, Viewport & Geolocation Flowchart

SCRUM-118 DONE
Sub-Process 2.2: Spatial Search, Landmark Auto-Suggest & PostGIS Query Flowchart

SCRUM-119 DONE
Sub-Process 2.3: Multi-Criteria Filter Pills & URL State Sync Flowchart

SCRUM-120 DONE
Sub-Process 2.4: Bidirectional Pin Marker & 3-Snap Gesture Drawer Flowchart

SCRUM-122 DONE
FUNCTION SPECIFICATION DOCUMENT FOR ABANG CEBU

SCRUM-125 IN DEV
Module 3: Landlord Onboarding & Listing Management Flowcharts

SCRUM-126 IN DEV
Module 4: Admin KYC Verification & Listing Moderation Flowcharts

SCRUM-127 IN DEV
Module 5: Renter Favorites, Contact & Viewing Inquiry Flowcharts

SPRINT 3 / FUTURE

35 Ready · 0 Done

No start or end date recorded in Jira • implementation and verification backlog

Planned: staging and CI/CD; database/RLS; authentication, map and UI; AI design; security and QA.

Ready is a workflow status, not evidence of completed work.

Sprint 3: tickets 1–10

35 Ready • 0 Done • sprint not started

SCRUM-134 READY
Provision AWS EC2 staging environment for Next.js app

SCRUM-135 READY
Set up GitHub Actions CI pipeline (tsc, lint, build)

SCRUM-136 READY
Automate deployment from main to EC2 staging

SCRUM-137 READY
Define IAM least-privilege roles and policies for staging

SCRUM-138 READY
IAM access review and security audit of staging

SCRUM-139 READY
Set up monitoring, logging and uptime alerts for staging

SCRUM-140 READY
Implement core listing tables migration

SCRUM-141 READY
Implement engagement tables migration (inquiries, saved_listings, reviews, audit_logs)

SCRUM-142 READY
Apply Row Level Security policies as migrations

SCRUM-143 READY
Create PostGIS search functions (viewport bbox and landmark radius)

SPRINT 3 / TICKETS 2

Sprint 3: tickets 11–20

35 Ready • 0 Done • sprint not started

SCRUM-144 READY
Seed Metro Cebu landmarks and sample listings

SCRUM-145 READY
Configure Supabase Storage buckets and database backups

SCRUM-146 READY
Complete Database Specification workbook (.xlsx)

SCRUM-147 READY
Implement sign-up and email verification (PKCE)

SCRUM-148 READY
Implement login, session refresh and Remember Me

SCRUM-149 READY
Implement logout and multi-tab sign-out sync

SCRUM-150 READY
Implement password reset and recovery

SCRUM-151 READY
Implement RBAC middleware and route guards

SCRUM-152 READY
Implement standard API error contract and auth error handling

SCRUM-153 READY
Build shared UI component library (Tailwind v4 tokens)

SPRINT 3 / TICKETS 3

Sprint 3: tickets 21–30

35 Ready • 0 Done • sprint not started

SCRUM-154 READY
Implement login, registration and password reset pages

SCRUM-155 READY
Implement MapLibre map canvas with Metro Cebu viewport and Locate Me

SCRUM-156 READY
Implement landing page, search bar and landmark auto-suggest

SCRUM-157 READY
Implement filter pills, URL state sync and results drawer

SCRUM-158 READY
Module 6: AI Rental Assistant Flowcharts and Specification

SCRUM-159 READY
Define AI assistant API contract, prompt policy and evaluation set

SCRUM-160 READY
Extend Function Specification Document with Modules 3 to 5

SCRUM-161 READY
Review and close Sprint 2 carry-over (SCRUM-125, 126, 127)

SCRUM-162 READY
Execute authentication test plan against staging

SCRUM-163 READY
Execute RBAC and route guard tests

SPRINT 3 / TICKETS 4

Sprint 3: tickets 31–35

35 Ready • 0 Done • sprint not started

SCRUM-164 READY

Browser, mobile and usability testing of auth pages and map UI

SCRUM-165 READY

Write test plans for Modules 3, 4 and 5

SCRUM-166 READY

Execute k6 load tests on staging (steady-state and burst)

SCRUM-167 READY

System test plan and first end-to-end run (auth to map to listing)

SCRUM-168 READY

Sprint 3 review, retrospective and reporting

SOURCE AND INTERPRETATION

Jira status snapshot

Board 1 • project SCRUM • sprint IDs 4, 70, 72

82 sprint issue entries: 27 + 20 + 35. Counts reconciled with Jira sprint issue-list totals.

Issue keys on the ticket slides link to Jira. “Done” means the current Jira workflow status only; it is not a code, artifact, test, or acceptance audit.

Source: https://abangcebuai.atlassian.net/jira/software/projects/SCRUM/boards/1/backlog