Sprints 1–3

From foundation and design to the implementation backlog

27/27

Sprint 1 • Done

17/20

Sprint 2 • Done

0/35

Sprint 3 • Done

Status reflects Jira now, not a historical burndown or independent acceptance audit.

Three sprints, three different states

SPRINT 1 / CLOSED

27 Done / 27

15 Sep–2 Oct planned; closed 1 Oct

SPRINT 2 / ACTIVE

17 Done / 20

1–15 Oct planned; 3 in development

SPRINT 3 / FUTURE

35 Ready / 35

No Jira start or end date recorded

82 sprint issue entries total • all three sprint issue lists reconciled to Jira totals.

Foundation and requirements

27 of 27 tickets Done

Project setup, Git collaboration, Next.js/MapLibre direction, Supabase/PostGIS schema and RLS planning.

Design handoff

Personas, roles, identity flows, UI wireframes, test plans and performance strategy prepared for subsequent work.

Jira state: CLOSED • Completed 1 Oct 2026 • Planned end 2 Oct 2026

Detailed flows and validation plans

17 of 20 tickets Done

Authentication diagrams and test matrices; landing/map initialization, spatial search, filters and drawer flows; functional specification.

3 tickets in development

SCRUM-125 Landlord listing flows
SCRUM-126 Admin KYC / moderation
SCRUM-127 Renter engagement flows

Jira still marks Sprint 2 ACTIVE beyond its planned 15 Oct end.

Implementation and QA backlog

35 of 35 tickets READY

Planned EC2 staging, CI/CD, IAM, monitoring, database/RLS migrations and authentication/RBAC implementation.

Scope ahead

Planned page, map and search UI; AI-assistant design; security, performance and end-to-end testing.

Future sprint; no dates recorded. All 35 tickets assigned to Hermar centillas in Jira.

How the work connects

01

SPECIFY

Identity, data, access, UX

02

DETAIL

Module flows, test design

03

BUILD + VERIFY

Implementation, staging, QA

Thematic reading of Jira titles—not a verified dependency graph.

Risks to resolve before Sprint 3

- **Close Sprint 2 carry-over**
  SCRUM-125–127 are still IN DEVELOPMENT; SCRUM-161 tracks the handoff.

- **Confirm acceptance**
  A Done status is not independent evidence of code, testing or stakeholder acceptance.

- **Rebalance capacity**
  35 Sprint 3 tickets currently have one Jira assignee; validate owners, estimates and sequence.

Local audit note: Sprint 2 draft packages were attached; visual/product/schema QA and acceptance remained open.

Recommended next actions

- **1 Review and accept carry-over**
  Verify the three flowchart tickets against the agreed product/schema criteria.

- **2 Replan Sprint 3**
  Confirm dates, owners and capacity before starting implementation.

- **3 Set a verification gate**
  Require ticket-level code, test and acceptance evidence before calling work delivered.

Evidence and interpretation

Jira SCRUM board #1: Sprint 1 (#4), Sprint 2 (#70), Sprint 3 (#72).
27 + 20 + 35 sprint issue entries; metadata and issue statuses checked live.

https://abangcebuai.atlassian.net/jira/software/projects/SCRUM/boards/1

Supporting narrative: docs/reports/AbangCebu_Sprints_1-3_Report.docx
Scope: issue/status snapshot, not verified burndown, implementation, test results or acceptance.